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Meeting Minutes Transmittal/Approval

Unit Managers Meeting
304 Concretion Facility Closure Plan
725 Stevens Center, Room 268
Richland, Washington

Heeting Held November 5, 1992

Final

304 Concretion Facility Unit Managers’ Approval

44/ // __Date: /2/ 5/? 2z

Randal . K%eke1 RL, EAP/RPB, Regulatory Permit Brantch, ‘Unit Manager

Not Present
Date:

Daniel L. Duncan, EPA Region 10, RCRA Program Manager

) Date: /24 /42
Scott E. McK1nney, washigg%on State Department of Ecofogy, Unit Manager

304 Concretion Facilit WHC Concurrence

S NP AT et 2)B/

Fred Ruck III, WHC, Contractor Representative

Not Present
Date:
David J. Watson, WHC, Contractor Representative

~ Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1
Attachment #2
Attachment #3
Attachment #4

Summary of Discussion

Agenda for the Meeting

Attendance List
Commitments/Agreements Status List
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Attachment #1
Summary of Discussion

Unit Managers Meeting:
304 Concretion Facility Closure Plan

November 5, 1992

Status of Concrete Mixer Removal: Resampling is required. The sampling of
the cement mixer oil is awaiting the availability of Maintenance to assist in
the removal of the oil. No date given for receipt of sampling results.

Status of- Policy C-1 Soil Cleanup/Remediation For Hanford 1ssue Resolution:
Ecology received RL’s letter dated 10/19/92 on October 26, 1992. They plan to
request, in writing, an extension on the required 15-days alilowed for response
on issue resolution. Ecology is also planning to respond to RL’s letter of
April 1992 which provided comments on the policy. Ecology would Tike to move
towards risk-based standards. for closures. The interim policy has been
established for use only until development of a formal standard for WAC 1723
303. The soil cleanup policy affects all closure plans. A discussion ensued
on whether to defer remediation (except for Expedited Response Actions) to
CERCLA. Ecology requested a list of the 300 Area CERCLA Operable Units (OUs)
and a status on the progress of the work plans.

Action Item: WHC will provide Ecology with a 1ist of the 300 Area

CERCLA Operable Units and their status.

Status of Future Use of 304: J. Remaize (WHC, manager of fuel operations)
explained the cleanup procedures and indicated that 26 containers will need to
be concreted. Additional wastes will be accumulated because the equipment
(Tathes, etc.) to be cleaned is contaminated with uranium chips and fines. As
a waste minimization technique decontamination is preferred so that the
equipment does not have to be disposed of as mixed waste. The 304 facility
will be required around the fourth quarter of F.Y. 1993 to concrete these
wastes since this facility is still under interim status. FEcology will be
kept informed on this process. WHC (F. Ruck) stated that sampling of the 304
Concretion Facility for closure would not take place until after completion of

the concretion work.

. New Business: There were no new items of business.
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Attachment #2
Agenda

Unit Managers Meeting:
304 Concretion Facility Closure Plan

November 5, 1992

Status of Concrete Mixer removal

Status of Policy C-1 Soil Cleanup/Remediation for Hanford Issue

Resolution

Status of the Future Use of 304

New Business



Attachment #3

Attendance
Unit Manager Meeting

304 Concretion Facility Closure Plan

{Please Print)

November 5, 1992
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ACTION ITEM.

5-7-91: 1

7-11-91: 1

a

11-21-91: 1

11-21-91: 2

8-19-92: 1

9-17-92:1

9-17-92:2

Attachment #4
Coﬁmitments/Agreements Status List
Unit Managers Meeting

304 Concretion Facility Closure Plan
November 5, 1992

COMMITMENTS /AGREEMENTS STATUS LIST

RL/WHC will send a letter to Ecology requesting approval of
the sampling and analyses plan. Action: F. Ruck (WHC)

CLOSED 11/5/92

Provide estimated date for sampling to take place on 303-K
and 304 Concretion Facility. Action: F. Ruck (WHC)

CLOSED 11/5/92

RL/WHC will give the status of the site-wide Health & Safety
Plan (HASP). Action: F. Ruck (WHC)

OPEN

RL/WHC will give Ecology an example of a Hazardous Waste
Operating Permit. Action: F. Ruck (WHC)

OPEN

RL/WHC will evaluate Ecology’s proposal regarding
concrete/asphalt testing for determination of waste
designation. Action: F. Ruck (WHC)

CLOSED 11/5/92

Ecology will write a letter to RL/WHC stating that no future
notice of deficiency (NOD) comments will be issued for 304
Concretion Facility and 303-K Facility Closure Plans pending
the resolution of the Ecology Hanford Soil Cleanup Policy
question. Action: S.E. McKinney (Ecology)

CLOSED 11/5/92
RL/WHC will investigate the analyses of the concrete mixer
0il for PCBs and ensure that the oil is tested. RL/WHC will

anogm Ecology of the analyses for PCBs. Action: F. Ruck
WHC

LPENT11/5/92

CLoSED (continued)

Rak
12/&%]&



ACTION ITEM.

9-17-92:3

9-17-92:4

9-17-92:5

11-5-92:1

Attachment #4 (continued}
Commitments/Agreements Status List

Unit Managers Meeting
304 Concretion Facility Closure Plan

November 5, 1992

COMMITMENTS /AGREEMENTS STATUS LIST

Ecology will provide a leiter to RL/WHC stating they have
reviewed the removal, sampling, and disposition of the
concrete mixer used for waste concretion activities in the
304 Facility and concur with the findings upon confirmation
that the hydraulic oil is being analyzed for PCBs. Action:
S.E. McKinney (Ecology)

CLOSED 11/5/92

RL/WHC will initiate the formal issue resolution process as
specified in the Hanford Federal Facility Agqreement and
Consent Order (Tri-Party Adgreement) Handbook, Document No.
RL-TPA-90-0001, Procedure No. TPA-MG-11 with Ecology
concerning their Policy C-1 Soil Cleanup/Remediation for
Hanford via a letter to Ecology. Action: R.N. Krekel (RL)’

CLOSED 11/5/92

RL/WHC will suppiy Ecology with an approved schedule of N-
Reactor Shutdown activities which includes the future use of
the 304 Concretion Facility. Action: D.L. Banning (WHC)

OPEN

WHC will provide Ecology with a 1ist of the 300 Area CERCLA
Operable Units and their status. Action: F.A. Ruck (WHC)

NEW



Distribution:

D.L. Banning WHC  (H6-23)
A.V. Beard RL (A6-55)
R.M. Carosino RL {A4-52)
C.E. Clark RL (A5-15)
D.L. Duncan EPA (HW-106)
G.D. Forehand WHC  (B2-35)
D.M. Korematsu-

O0lund WHC  (H6-23)
R.N. Krekel RL (A5-15)
R.J. Landon WHC  (H6-22)
P.J. Mackey WHC  (B3-15)
S.E. McKinney Ecology
S.M. Price WHC  (H6-23)
J.A. Remaize WHC  (L6-18)
F.A. Ruck III WHC  (H6-23)
D.J. Watson WHC  (X0-41)
E.A. Weakley WHC  (L6-26)

GSSC RCRA UMM File, A4-35 c/o S. Lijek
ADMINISTRATIVE RECORD (304 Concretion Facility) [Care of EDMC, WHC (H4-22)]

Washington State Department of Ecology, Nuclear and Mixed Waste Library, Mail
Stop PV-11

Environmental Protection Agency, Region 10, Seattle, WA, MS HW-074
Please send comments on distribution Tlist to Steve Lijek (A4-35), 376-7829.
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